COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2020

ESTI MATE SUMVARY 20:32:56
CONTI D: C22044- ALT ESTI MATE NO. 0015 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 485.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 90. 15 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PRQIECT COUNTI ES: Rl O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 10/ 01/ 2020 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/2019

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 17,738, 959.92 PARTI Cl PATI NG $ 135, 624. 90 $ 10, 565. 90
AWARD PRQIECT AMI: & 16,872, 998.84 NON- PARTI Cl PATI NG 14, 032, 441. 06 2, 658, 085. 73
PERCENT COMPLETE: 79. 87% TOTAL EARNI NGS 14, 168, 065. 96 2,668, 651.63
FUNDS AVAI LABLE: $ 3,570,893.96 STOCKPILED MATERI ALS 168, 456. 06 -437,681. 92
GROSS EARNI NGS 14, 336, 522. 02 2,230, 969. 71
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 253, 094. 98 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 14, 083, 427. 04 2,230, 969. 71
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 14, 083, 427. 04 2,230, 969. 71
OTHER ADJUSTNMENTS 0.00 0.00

PAYENT DE ;;7  2,230,960.71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renmpval of Cattle Guard 1. 000 1.000
EACH 0. 000 0.00
606. 00000 1. 000 606. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 30. 000
LF 0. 000 0. 00
8. 55000 30. 000 256. 50
0070 203- 00050 Unsui tabl e Materi al 7, 000. 000 6, 770. 830
cY 14.170 100. 61
7.10000 6, 785. 000 48,173. 50
0075 203-00060  *Enbanknment Material (Conplete In Place) 249, 161. 000 249, 161. 000
cY 0. 000 0. 00
5. 65000 249, 161. 000 1,407, 759. 65
0080 203-01100 Proof Rolling 180. 000 37. 000
HOUR 5. 000 500. 00
100. 00000 42.000 4,200. 00
0085 203-01500 Bl adi ng 160. 000 6. 000
HOUR 0. 000 0. 00
215. 00000 6. 000 1, 290. 00
0090 203-01510 Backhoe 180. 000 20. 500
HOUR 0. 000 0. 00
123. 00000 20. 500 2,521.50
0095 203-01550 Dozi ng 160. 000 10. 250
HOUR 0. 000 0. 00
196. 00000 10. 250 2,009. 00
0100 203-01594 Conbi nati on Loader 180. 000 47.500
HOUR 3. 000 492. 00
164. 00000 50. 500 8,282.00
0105 203-01597 Pot hol i ng 19. 000 19. 000
HOUR 0. 000 0. 00
262. 00000 19. 000 4,978. 00
0110 207-00205 Topsoi | 34,149. 000 10, 245. 000
cY 2,500. 000 9, 000. 00

3. 60000 12, 745. 000 45, 882. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210 St ockpi | e Topsoi | 34, 149. 000 34, 149. 000
cY 0. 000 0. 00
4. 15000 34, 149. 000 141, 718. 35
0120 207-00305 Wet | and Topsoi | 758. 000 9. 000
cY 251. 000 1, 895. 05
7.55000 260. 000 1, 963. 00
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 746. 000
cY 0. 000 0. 00
7.00000 746. 000 5,222.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 6, 869. 000
LF 490. 000 2,327.50
4.75000 7, 359. 000 34, 955. 25
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4, 360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 382. 500 262. 500
HOUR 120. 000 5, 820. 00
48.50000 382.500 18, 551. 25
0150 208-00105 Renopval and Disposal of Sedinent (Equipnent) 123. 000 113. 000
HOUR 10. 000 606. 00
60. 60000 123. 000 7,453. 80
0155 208-00106 Sweepi ng (Sedi ment Renoval) 350. 000 285. 000
HOUR 31. 500 5, 733.00
182. 00000 316. 500 57, 603. 00
0160 208-00107 Renoval of Trash 60. 000 23.000
HOUR 11. 000 2,233.00
203. 00000 34. 000 6, 902. 00
0165 208-00207  Erosion Control Mnagenent 300. 000 197. 500
DAY 25. 000 4, 550. 00

182. 00000 222.500 40, 495. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 28, 903. 000
GAL 0. 000 0. 00
1. 50000 28, 903. 000 43, 354. 50
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 11. 000
EACH 0. 000 0. 00
273. 00000 11. 000 3,003. 00
0185 212-00006 *Seedi ng (Native) 64. 000 9. 400
ACRE 0. 000 0. 00
315. 00000 9. 400 2,961.00
0190 212-00028 *Seedi ng (Wt | ands) 0. 470 0. 000
ACRE 0. 000 0. 00
3, 120. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 64. 000 9. 400
ACRE 0. 000 0. 00
1, 320. 00000 9. 400 12, 408. 00
0200 213-00003 *Mil ching (Weed Free) 48. 000 3. 500
ACRE 0. 000 0. 00
746. 00000 3.500 2,611. 00
0205 213-00013 *Spray-on Mil ch Bl anket 6. 000 2.100
LB 0. 000 0. 00
3, 090. 00000 2.100 6, 489. 00
0210 213-00061 *Miul ch Tackifier 9, 628. 000 1,128. 000
LB 0. 000 0. 00
2. 60000 1, 128. 000 2,932.80
0215 213-00150 *Bonded Fi ber Matrix 80. 000 42.000
ACRE 0. 000 0. 00
2,910. 00000 42.000 122, 220. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 18, 399. 000
Cl ass
5% 0. 000 0. 00

2.70000 18, 399. 000 49, 677. 30



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 216-00302 *Turf Reinforcement Mat (C ass 2) 5, 795. 000 0. 000
SY 0. 000 0. 00
5. 60000 0. 000 0. 00
0230 240-00001 *W1dlife Biologist 12. 000 12. 000
DAY 0. 000 0. 00
1, 520. 00000 12. 000 18, 240. 00
0235 240- 00010 *Renpval of Nests 8. 000 8. 000
HOUR 0. 000 0. 00
170. 00000 8. 000 1, 360. 00
0240 304-01000 Aggregate Base Course (Class 1) 11, 034.780 11, 005. 980
TON 28. 800 514.08
17. 85000 11, 034.780 196, 970. 82
0240 MATERI AL ALLOMNCE Aggr, ABC CL 1 0. 000
TON 0. 000 0.00
12. 76000 0. 000 0. 00
0245 304-06000  Aggregate Base Course (C ass 6) 64, 964. 490 64, 964. 490
TON 0. 000 0. 00
21. 65000 64, 964. 490 1,406, 481. 21
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMANCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00

12. 76000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavenent 0. 000 0. 000
0- 8"
( ) 5% 0. 000 0.00
2.75000 0. 000 0. 00
0255 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 81, 372. 000 81, 372. 000
8-12"
( ) SY 0. 000 0. 00
2.80000 81, 372. 000 227, 841. 60
0260 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 787. 550 787. 550
TON 0. 000 0.00
193. 00000 787.550 151, 997. 15
0265 403-34723 *Hot M x Asphalt (Grading SX)(75) (PG 58-28) (3 Inches) 3, 753. 000 0. 000
SY 0. 000 0. 00
22.10000 0. 000 0. 00
0270 403-34725 *Hot Mx Asphalt (Gading SX)(75) (PG 58-28) (4.5 1, 504. 000 0. 000
I nches
) 5% 0. 000 0.00
31. 70000 0. 000 0. 00
0275 403-34733 *Hot M x Asphalt (Grading SX)(75) (PG 58-34)(2 Inches) 10, 292. 000 0. 000
SY 0. 000 0. 00
14. 40000 0. 000 0. 00
0280 403-40000 *HVA Saf ety Edge 2,241. 000 0. 000
LF 0. 000 0.00
4. 05000 0. 000 0. 00
0285 411-10255 *Enulsified Asphalt (S| ow Setting) 735. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0290 412-00900  Concrete Pavenent (9 |nch) 135, 299. 000 78, 559. 000
SY 47,164.000 2,304, 433.04
48. 86000 125, 723. 000 6,142,825.78
0290 MATERI AL ALLOMNCE PCCP Pavenent 63, 505. 000
SY -47,164. 000 -437, 681. 92
9. 28000 16, 341. 000 151, 644. 48
0295 412-02000 Concrete Safety Edge 49, 249. 000 23,073. 000
LF 22, 533. 000 77,738.85

3. 45000 45, 606. 000 157, 340. 70



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 420-00132 Geotextile (Separator) (Cl ass 1) 0. 000 0. 000
5% 0. 000 0. 00
1. 50000 0. 000 0. 00
0305 506-00212 Ri prap (12 Inch) 600. 000 275.100
cY 0. 000 0. 00
115. 00000 275. 100 31, 636. 50
0305 MATERI AL ALLOWANCE 12 I nch Riprap 132. 400
cY 0. 000 0. 00
77. 24000 132. 400 10, 226. 58
0310 506-01020 Geogri d Rei nforcenent 13, 899. 980 13, 846. 650
SY 53. 330 151. 99
2.85000 13, 899. 980 39,614.94
0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0320 601-01000 *Concrete Class B 232.000 232.000
cY 0. 000 0. 00
963. 00000 232.000 223, 416. 00
0325 602-00000 *Reinforcing Steel 22,532.000 22,532.000
LB 0. 000 0. 00
1. 50000 22,532.000 33,798. 00
0330 603-70808  *8x8 Foot Concrete Box Culvert (Precast) 297. 000 297. 000
LF 0. 000 0. 00
1, 320. 00000 297.000 392, 040. 00
0335 604- 00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 230. 00000 1. 000 5,230. 00
0340 606-00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0.00
0345 606-00943 Guardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0. 00

76. 60000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 606-02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607- 00005 *End Post 51. 000 51. 000
EACH 0. 000 0. 00
261. 00000 51. 000 13, 311. 00
0360 607-00010 *Corner and Line Brace Post 54. 000 19. 000
EACH 0. 000 0.00
297. 00000 19. 000 5, 643. 00
0365 607-00015 *End Post (Special) 120. 000 62. 000
EACH 0. 000 0. 00
352. 00000 62. 000 21, 824. 00
0370 607-00020 *Corner and Line Brace Post (Special) 180. 000 156. 000
EACH 0. 000 0.00
121. 00000 156. 000 18, 876. 00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 35, 161. 000 35, 161. 000
LF 0. 000 0. 00
5. 70000 35, 161. 000 200, 417. 70
0375 MATERI AL ALLOWANCE 1, 149. 000
LF 0. 000 0.00
1. 50000 1, 149. 000 1, 723. 50
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 16, 778. 000 13, 537. 000
(Special) LF 0. 000 0. 00
6. 15000 13, 537. 000 83, 252. 55
0380 MATERI AL ALLOWANCE 3, 241. 000
LF 0. 000 0.00
1. 50000 3, 241. 000 4,861. 50
0385 607-11525 *Fence (Pl astic) 150. 000 150. 000
LF 0. 000 0. 00
1.20000 150. 000 180. 00
0390 607-11530 *Fence (Special) 500. 000 448. 000
LF 0. 000 0. 00

31.50000 448. 000 14,112. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 607-60116 *16 Foot Gate 10. 000 7.000
EACH 0. 000 0. 00
242. 00000 7.000 1, 694. 00
0400 607-60117 *16 Foot Gate (Special) 16. 000 16. 000
EACH 0. 000 0. 00
242. 00000 16. 000 3,872.00
0405 607-60120 *20 Foot Gate 3. 000 1. 000
EACH 0. 000 0. 00
364. 00000 1. 000 364. 00
0410 607-60121 *20 Foot Gate (Special) 8. 000 7. 000
EACH 0. 000 0. 00
667. 00000 7.000 4, 669. 00
0415 611-00016 16 Foot Cattle Guard 1. 000 1. 000
EACH 0. 000 0. 00
3, 030. 00000 1. 000 3, 030. 00
0420 612-00001  *Delineator (Type I) 150. 000 83. 000
EACH 0. 000 0. 00
26. 70000 83. 000 2,216.10
0425 612-00002  *Delineator (Type I1) 16. 000 0. 000
EACH 0. 000 0. 00
29. 10000 0. 000 0. 00
0430 612-00003  *Delineator (Type I11) 113. 000 15. 000
EACH 0. 000 0. 00
31. 50000 15. 000 472. 50
0435 614-00011  *Sign Panel (Cass I) 66. 130 0. 000
SF 0. 000 0. 00
24. 20000 0. 000 0. 00
0440 614-00012 *Sign Panel (Class I1) 59. 000 0. 000
SF 0. 000 0. 00
30. 30000 0. 000 0. 00
0445 614-00013  *Sign Panel (Class I11) 155. 500 0. 000
SF 0. 000 0. 00

36. 40000 0. 000 0. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sli pbase
LF 0. 000 0. 00
30. 30000 0. 000 0.00
0460 614-80385 Runble Strip 36, 575. 000 17, 454. 000
LF 15, 710. 000 4,713.00
0. 30000 33, 164. 000 9, 949. 20
0465 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 274.000 274.000
LF 0. 000 0. 00
87. 20000 274.000 23, 892. 80
0465 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 0. 000 0.00
37. 65000 0. 000 0. 00
0470 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 1, 837. 000 1, 837. 000
LF 0. 000 0. 00
93. 90000 1, 837.000 172, 494. 30
0470 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 0. 000 0.00
31. 93000 0. 000 0. 00
0475 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 159. 000 159. 000
LF 0. 000 0. 00
116. 00000 159. 000 18, 444. 00
0480 624-30037 36 Inch Drainage Pipe (Cass 10) (Conplete In Place) 344.000 344.000
LF 0. 000 0.00
134. 00000 344. 000 46, 096. 00
0485 624-30049 48 Inch Drainage Pipe (Cass 10) (Conplete In Place) 306. 000 306. 000
LF 0. 000 0. 00
184. 00000 306. 000 56, 304. 00
0485 MATERI AL ALLOWANCE Pi pe, Drai nage 0. 000
LF 0. 000 0.00

77.99000 0. 000 0. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 624-30061 60 Inch Drainage Pipe (Cass 10) (Conplete In Place) 408. 000 408. 000
LF 0. 000 0. 00
252. 00000 408. 000 102, 816. 00
0490 MATERI AL ALLOMANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
79. 50000 0. 000 0.00
0495 624-50025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 573. 000 573. 000
Co
(Corp LF 0. 000 0. 00
181. 00000 573. 000 103, 713. 00
0495 MATERI AL ALLOMANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
105. 49000 0. 000 0.00
0500 624-50049 48 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 116. 000 116. 000
Co
(Comp LF 0. 000 0. 00
366. 00000 116. 000 42, 456. 00
0500 MATERI AL ALLOMANCE Pi pe, Drai nage 0. 000
LF 0. 000 0. 00
209. 95000 0. 000 0.00
0505 625-00000 *Construction Surveying 1. 000 0.830
LS 0. 000 0. 00
124, 900. 00000 0. 830 103, 667. 00
0510 626-00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
694, 344. 00000 1.000 694, 344. 00
0515 626-01103 *Public Information Services (Tier I11) 1. 000 0.830
LS 0.083 617.52
7,440. 00000 0.913 6,792.72
0520 627-00008 *Modi fi ed Epoxy Pavenent Marking 522. 000 0. 000
GAL 0. 000 0. 00
106. 00000 0. 000 0.00
0525 627-00013 *Pavenent Marking Paint (H gh Build) 951. 000 0. 000
GAL 0. 000 0. 00

48. 70000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 627-30407  *Preformed Thernopl astic Pavement MarKking 646. 000 0. 000
(Word- Synbol ) (Spe
SF 0. 000 0. 00
25.20000 0. 000 0. 00
0535 630-00000  *Fl aggi ng 10, 325. 500 8, 868. 500
HOUR 1, 457. 000 45, 895. 50
31. 50000 10, 325. 500 325, 253. 25
0540 630-00001  *Pilot Car Operation 3, 200. 000 1, 103. 000
HOUR 251. 000 18,247.70
72.70000 1, 354. 000 98, 435. 80
0545 630- 00007 *Traffic Control Inspection 129. 000 81. 000
DAY 3.000 1,272.00
424.00000 84. 000 35, 616. 00
0550 630-00012 *Traffic Control Management 286. 000 218. 000
DAY 16. 000 18, 880. 00
1, 180. 00000 234.000 276, 120. 00
0555 630- 80001 *Fl ashi ng Beacon (Portable) 6. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0.00
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0565 630-80341  *Construction Traffic Sign (Panel Size A) 47.000 10. 000
EACH 8. 000 581. 60
72.70000 18. 000 1, 308. 60
0570 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 17. 500
EACH 14. 000 1,103. 20
78. 80000 31.500 2,482.20
0575 630-80343 *Construction Traffic Sign (Panel Size Q) 8. 000 4.000
EACH 3. 200 271. 68
84. 90000 7.200 611. 28
0580 630-80344  *Construction Traffic Sign (Special) 96. 000 48. 000
SF 38. 400 929. 28

24.20000 86. 400 2,090. 88



CONTI D

ROADWAY

CAT NO0200

0585 630-80355

0590

630- 80360

0595

630- 80363

0600

630- 80364

0605

630- 80368

0610

630-80370

0615

630- 80380

0620

630- 85010

0625

630- 85020

0630

630- 86801

0635 700-70010

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
8, 180. 00000
300. 000
EACH
18. 20000
30. 000
EACH
18. 20000
30. 000
EACH
18. 20000
630. 000
DAY
18. 20000
450. 000
LF
58. 60000
210. 000
EACH
6. 05000
4. 000
EACH
5, 460. 00000
2.000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
800, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
1. 200
2.700

150. 000
120. 000
270. 000

15. 000
12. 000
27.000

15. 000
12. 000
27.000

97. 000
77.600
174. 600

. 000
180. 000
405. 000

. 000
84. 000

189. 000

1. 000
0. 800
1.800

0.500
0. 400
0. 900

0. 250
0. 650
0. 900

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 10/ 01/ 2020

9,816

2,184

218

218

1,412

10, 548

508

4, 368

5, 820

20, 475

00

00

32

00

00

00

00

.00

20: 32: 56

AMOUNT

22,086

4,914

491.

491.

3,177

23,733

1, 143

9, 828

13, 095

28, 350

00

00

40

40

72

00

45

00

00

00

.00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 700-70016 F/ A Fuel Cost Adj ustnent -50, 000. 000 - 53, 355. 900
FA 0. 000 0. 00
1. 00000 -53, 355. 900 -53, 355.90
0645 700-70018 F/ A Roadway Snoot hness Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70025 F/ A Quality Incentive Payment 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70034 F/ A Project First Program 2, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0660 700- 70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0665 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 605-82200 French Drain / CO No. 2 MCR LI No. 1 600. 000 551. 000
LF 0. 000 0.00
48. 89000 551. 000 26, 938. 39
0695 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction -480. 000 -480. 000
DOL 0. 000 0. 00
1. 00000 -480. 000 -480. 00
0700 304-03005 ABC (CL 3) CO No. 4 MCR LI No. 2 1, 737. 000 1, 737. 000
cY 0. 000 0.00
20. 00000 1, 737. 000 34, 740. 00
0705 900-00006 Added Item (Dollar)/ Violation of Wrking Tine Price -2,250. 000 -2, 250. 000
Reducti on
DOL 0. 000 0. 00
1. 00000 -2, 250. 000 -2,250.00
0710 900-00006 Added Item (Dollar)/ Erosion Control Liquidated -1, 500. 000 -1, 500. 000
Damages
DOL 0. 000 0. 00

1. 00000 -1, 500. 000 -1, 500. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 22044- ALTBI D2 ESTI MATE RUN 10/ 01/ 2020
PRQIECT STA0131-070 PCCP ALT ESTI MATE NO 0015 20: 32: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0715 250-00050 Moni tori ng Techni ci an 20. 000 0. 000
HOUR 20. 000 2, 000. 00
100. 00000 20. 000 2, 000. 00
0720 250-00120 Material Sanpling and Delivery 4. 000 0. 000
EACH 4.000 2,000. 00
500. 00000 4.000 2, 000. 00
0725 250- 00200 Material Handling (Stockpile) 891. 000 0. 000
cY 891. 000 17,223.03
19. 33000 891. 000 17, 223.03
0730 250-00210 Solid Waste Disposal 891. 000 0. 000
cY 891. 000 72,687.78
81. 58000 891. 000 72,687.78
0735 900-00006 Added Item (Dollar)/ Concrete Class B Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 900-00006  Added Item (Dollar)/ Concrete Pavenent (9 Inch) Price 0. 000 0. 000
Reduct i on
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $17,592,259.92$ 2,220, 403. 81 $14, 200, 897. 11
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0675 620-00002 *Field Office (Class 2) 1. 000 0. 830
EACH 0. 083 5,332.75
64, 250. 00000 0.913 58, 660. 25
0680 620-00012 *Field Laboratory (C ass 2) 1. 000 0. 830
EACH 0. 083 5,233.15
63, 050. 00000 0.913 57, 564. 65
0685 620-00020 *Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00
CAT 0400 CURRENT AMI $ 146, 700.00 $ 10,565.90$% 135, 624. 90

PRQJECT TOTAL CURRENT AMI $17,738,959.92$ 2,230, 969. 71 $14, 336, 522. 01



